

БИБЛИОГРАФИЯ

Составители: Головина Д.П., Данилевская В.И.

1. Авдеев Ю.А. Метод критического пути в управлении производством. Строительная газета, 1963, 15/IX.
2. Автоматическое вычерчивание графиков для системы ПЕРТ. Электроника /рус.пер./, 1963, т. 36, №20, стр.3.
3. Берж К. Теория графов и её применение. Пер.с франц.А.А.Зыкова под ред. И.А.Вайнштейна. М., ИЛ, 1962. 319 с.
4. Бойцов В.В., Найдов-Железов Ч.Г. Быстро, экономно. Известия, 1963, 16/IV.
5. Поспелов Г.С., Тейман А.И. Автоматизация процессов управления разработками больших систем или сложных комплексов. Изв.АН СССР, Техн.кибернетика, 1963, № 4, с.60.
6. Anderson Bert. PERT et ledelsescaerktjtil lanning af koordineringsproblemer. Ingenioren, 1962, B71, No.22, 663-665.
7. Archibald R.D. PERT and the role of the computer. Computers & Autom., 1963, July, 12, pp.26-30.
8. Baker B.H. Making PERT work. Space/Aeronautics, 1962, vol.37, No.3, pp.58-60.
9. Baraby I.G. The applicability of PERT as a management tool. IRE Trans.on Engng.Manag., 1962, EM-9, No.3, p.130-131.
10. Beckwith R.E. A cost control extension of the PERT.system. IRE Trans.on Engng.Manag., 1962, EM-9, No.4, pp.147-149.

11. Beller W. PERT's horizon beginning to widen. Missiles and Rockets, 1961, vol. 9, No. 3, pp. 110, 113-115.
12. Beller W. Systems IMPACT. Missiles and Rockets, 1963, vol. 12, No. 2, pp. 24-25.
13. Berman H. The critical-path method for project planning and control. The Constructor, 1961, Sept., pp. 24-27.
14. Bibliography of PERT and other network techniques. Air Force Systems Command (SCCSA), Andrews Air Force Base, Washington 25, D.C., July 1962.
15. Biggest industrial contractor in North America. Missiles and Rockets, 1962, 21/V, No. 21, pp. 44-46.
16. Bildson R.A., Gillespie J.R. Critical path planning - PERT integration. Operation Research, 1962, vol. 10, No. 6, pp. 909-912.
17. Boulanger D.G. A case study application with analysis. Advanced Management, 1961, VII-VIII, pp. 8-12.
18. Boulanger D.G. Managing a PERT program. Machine Design, 1962, Nov. 22, vol. 34, p. 130.
19. Boverie R.T. The practicalities of PERT. IEEE Trans. on Engng. Management, 1963, March, EM-10, pp. 3-5.
20. Bragg R., Hincks E. Networks of decentralized decision under central management. Aerospace Engng., 1961, vol. 20, No. 6, pp. 14-15.
21. Bryant M.R. PERT in the Nike-Zeus. Aerospace Management, 1963, vol. 6, No. 1, pp. 20-24.
22. Carroll S.M. PERT requirements on increase. Electronics, 1961, vol. 34, No. 46, pp. 30-31.
23. C-E-I-R has perfected a new management tool of the PERT critical path method family. Commun. of the ACM, 1962, vol. 5, No. 9, p. 490.
24. Charnes A. and Cooper W.W. Management applications of linear programming. Vol. I. New York-London, 1961.
25. Childs Marshall R. Does PERT work for small projects? Data Process., 1962, vol. 4, No. 12, pp. 32-35.
26. Christensen B.M. How to take guesswork out of project planning. The Iron Age, 1961, Aug. 3, pp. 67-69.
27. Christensen B.M. Network models for project scheduling. Part I-3, 5-6. Machine Design, 1962, vol. 34, No. 11, pp. 114-118; No. 12, pp. 173-177; No. 13, pp. 132-138; No. 16, pp. 105-111; No. 17, pp. 136-140.
28. Clark C.E. The PERT model for the distribution of an activity time. Oper. Research, 1962, vol. 10, No. 3, pp. 405-406.

29. Clarke R.W. Activity cosing - key to progress in critical path analysis. IRE Trans. Engng. Manag., 1962, EM-9, No. 3, pp. 132-136.
30. A computer - oriented programming system for project planning known as PAVE. Commun. ACM, 1963, No. 8, pp. 497-498.
31. Constructing maximal dynamic flows from static flows. Operation Research, 1958, vol. 6, pp. 419-433.
32. Count on PERT. As the technique for 1963. American Report. Automatic Data Processing, 1962, vol. 4, No. 1, pp. 20-23.
33. Cresar, McCormic and Paget. Computer equipment comparisons. Pt. I. Control Engng., 1961, vol. 8, No. 10, pp. 105-107.
34. Cresar & oth. Punched card equipment for intermediate and large size computers. Part II-III. Control Engng., 1961, vol. 8, No. 11, pp. 115-118; No. 12, pp. 105-114.
35. Critical path scheduling aids management. Statistician, 1962, vol. 12, No. 4, pp. 345-346.
36. Firstman S.I., Gluss B. Optimal program of automatic research. Defects in automatic systems working. Operation Research, 1960, vol. 8, No. 4, pp. 512-523.
37. Fletcher Allan. What is PERT? Data and Control, 1963, vol. 1, No. 10, p. 25.
38. Freeman R.J. A generalized network approach to project activity sequencing. IRE Trans. Engng. Manag., 1960, EM-7, No. 3, pp. 103-107.
39. Freeman R.J. A generalized PERT. Operation Research, 1960, vol. 8, No. 2, p. 281.
40. Freeman R.J. A stochastic model for determining the size and allocation of the research budget. IRE Trans. Engng. Manag., 1960, EM-7, No. 1, pp. 2-7.
41. Fry B.L. SCANS - system description and comparison with PERT. IRE Trans. Engng. Manag., 1962, EM-9, No. 3, pp. 122-129.
42. Fulkerson D.R. Expected critical path lengths in PERT networks. Operation Research, 1962, vol. 10, No. 6, pp. 808-817.
43. Fulkerson D.R. Increasing the capacity of a network: the parametric budget problem. Management Sci., 1959, vol. 5, pp. 472-483.
44. Fulkerson D.R. A network flow computation for project cost curves. Management Sci., 1961, vol. 7, No. 2, pp. 167-178.
45. Glaser L.B., Young R.M. Critical path planning and scheduling - application to engineering and construction. Chem. Engng. Progress., 1961, vol. 57, No. 11, pp. 60-65.
46. Graham D. Programmed instruction in PERT. Data & Control, 1963, vol. 1, No. 8, p. 12.

47. Gross H.L. Program evaluation and reporting technique. Datamation, 1962, vol. 8, No. 2, pp. 27-29.
48. Grubbs F.E. Attempts to validate certain PERT statistics or 'Picking on PERT'. Operation Research, 1962, vol. 10, No. 6, pp. 912-915.
49. H-400 PERT program. Computer & Autom., 1963, vol. 12, No. 3, p. 43.
50. Hall E.H. PERT (Program Evaluation Review Technique) an ASTIA report bibliography. Armed Services Technical Information Agency, AD-297800, 13 March 1963 1 v.
51. Hawthorne R. PERT and PEP: useful tools or timewasters?. Space/Aeronautics, 1961, vol. 36, No. 2, pp. 56-58.
52. Healy T.L. Activity subdivision and PERT probability statements. Operation Research, 1961, vol. 9, No. 3, pp. 341-350.
53. Industry schedules by computer - CPM and PERT (WN). Control Engng., 1962, vol. 9, No. 1, p. 16.
54. Instruction manual and systems and procedures for the program evaluation system (PERT). Special projects office, Bureau of Naval Weapons, Depart. of the Navy, Washington, D.C.
55. An introduction to PERT. Electrical Communication, 1963, vol. 38, No. 2, p. 212.
56. Jaffe L. NASA's participation in telstar. Signal, 1962, No. 12, pp. 59-60.
57. Jarnagin M.P. Automatic machine methods of testing PERT networks for consistency. U.S. Naval Weapons Lab. Techn. Mem., Aug. 1960.
58. Jodka J. PERT (Program Evaluation and Review Technique). A control concept using computers. Computers and Autom., vol. 11, No. 3, pp. 16-18.
59. Kahn A.B. Skeletal structure of PERT and CPA computer programs. Commun. of the ACM, 1963, vol. 6, No. 8, p. 473, bibl. 22 No.
60. Kelley J.E. Critical-path planning and scheduling - case histories. Computer applications Sessions, 18th National Meeting of the Operations Research Society of America, Oct. 10-12, 1960.
61. Kelley J.E., Morgan R.W. Critical - path planning and scheduling. Proc. Easter Joint Computer Conf., 1959, pp. 160-173.
62. Kelley J.E., Walker M.R. Critical path planning and scheduling: an introduction. Mauchly Assoc., Inc., 1959.
63. Klass P.J. NASA, DOD adopt standard PERT from. Aviat. Week & Space Techn., 1962, vol. 76, No. 24, p. 31.
64. Kornreich D.W. Utilization of "Normalized" data for defense contracts. IRE Trans. Engng. Manag., 1962, EM-9, No. 1, pp. 11-14.
65. LaFond Ch. 'Fairplan' aids Fairchild comeback. Missiles and Rockets, 1962, vol. 11, No. 7, pp. 28-30.
66. Lambourn S. Resource allocation and multi-project scheduling (RAMPS) - a new tool in planning and control. IEEE Trans. an Electronic Computers, 1963, vol. EC-12, No. 3, p. 348.
67. Larsen R.P. "Program Evaluation and Review Technique (PERT) formulated for digital computer application", General Electric Company, Light Military Electronics Department, Utica, N.Y., TIS R60EMI48; June 15, 1960. IEEE Trans. an Reliability, 1963, vol. R-12, No. 7, p. 48.
68. Lasala Millaruelo Jesus De. La tecnica PERT. An. me. y electr., 1963, 40, N. 4, p. 203-210.
69. Loeber N.C. PERT for small projects. Mach. Design, 1962, vol. 34, No. 25, pp. 134-139.
70. Lynch C.J. Plan projects scientifically with critical-path scheduling. Product Engng., 1961, vol. 32, No. 37, pp. 92-96.
71. McGee A.A., Markarian M.D. Optimum allocation of research/engineering manpower within a multi-project organizational structure. IRE Trans. Engng. Manag., 1962, EM-9, No. 4, pp. 104-108.
72. MacGrimmon K.R., Ryaves C.A. An analytical study of the PERT assumptions. Rand Corp., AD-293423, Dec. 1962, 69 p.
73. McKee P.R. PERT - a breakthrough in management control. Electron. Weekly, 1962, No. 103, pp. 11, 16.
74. McKillop J.A. Ironing out PERT to make it work. Canad. Consult. Engr., 1963, vol. 5, No. 1, pp. 46-50.
75. Malcolm D.G. Extensions and applications of PERT as a system management tool. Armed Forces Management Ass. 7th Nat. Conf., Washington, D.C., Feb. 28-March 2, 1961.
76. Malcolm D.G. Reliability maturity index (RMI) - an extension of PERT into reliability management. The Journal of Industrial Engineering, 1963, vol. 14, No. 1, pp. 3-12.
77. Malcolm D.G. & oth. Application of a technique for research and development program evaluation. Operation Research, 1959, vol. 7, Sept.-Oct., pp. 646-649.
78. Management planning and control techniques PERT, CPS, CPM, PEP, LESS, TOPS, CRAM, SCANS, COMET, PROMPT, etc. Office of Technical Services, OTS SB-510, 1963, Jan., 6p.

79. Maniere Maurice. Transmission des informations et gestion: le Tra-dan. *Automatisme*, 1962, vol.7, No.10, pp.412-415.
80. Maroulis N. On the meaning of quantified maintainability. *IEEE Trans.on Reliability*, 1963, vol.R-12, No.2, p.39.
81. Martino R.L. How critical-path' scheduling works. *Canadian Chem.Processing*, 1960, vol.44, No.2, pp.38-40.
82. Menegakis D. Computers for hire. *Machine Design*, 1963, 17 Jan., vol.35, pp.118-122.
83. Mintz S., Taul I. Towards a simplified decision making criteria for PERT-type systems, the V.I.P.Index. *Bulletin of the Oper.Research*, 1961, Fall, vol.9, Suppl.No.2, B-130.
84. Morris Th.D. Wider incentive pacts, competition DD goals. *Electronic News*, 1962, vol.7, No.301, p.10.
85. Mueller M.W., Mintz S.E. Cost, time and probability in the technique management. *Operation Research*, 1960, vol.8, No.5.
86. Narahari Pandit S.N. The shortest - route problem-an addendum. *Operation Research*, 1961, vol.9, No.1, pp.129-132.
87. Navy extends PERT to gauge program costs. *Missiles and Rockets*, 1962, 15/I, No.3, p.16.
88. New names in the industry. *Missiles and Rockets*, 1962, 7/V, No.19, p.43.
89. Ohlinger L. For the air force. A new scientific management technique. *Aerospace Engng.*, 1961, vol.20, No.11, pp.10-11.
90. Operation Research Div.loses 5 V-Ps, set own firm. *Electronics News*, 1962, 30/II, No.316, p.36.
91. Packaged logic for computers. *Business Week*, 1961, Sept.23, pp.70-78.
92. Page E.S. On the scheduling of jobs by computer. *ACM 62 Nat. Conf., Digest of Techn.Papers*, p.99.
93. Paris J.R. PERT technique. *Data Processing*, 1963, vol.5, No.2, p.36.
94. Pearlman J. Engineering program planning and control through the use of PERT. *IRE Trans.Engng.Manag.*, 1960, EM-7, No.4, pp.125-134.
95. Pearlman J. PERT - an empirical approach to resources planning. *Light. Proc.IRE*, 1961, vol.49, No.3, pp.656-657.
96. PERT and the role of the computer. *Computers and Automation*, 1963, vol.12, No.7, pp.26-29.
97. PERT charts by machine. *Electronic Design*, 1963, No.13, p.14.
98. PERT computer. *Electronic Design*, 1963, vol.11, May, p.207.
99. "PERT COST" film. *Computer & Autom.*, 1963, vol.12, No.5, p.49.
100. PERT flow chart for the manufacture of traction chargers. *Automatic Data Process.*, 1962, vol.4, No.5, pp.30,36.
101. PERT for ship outfitting. *Process Control and Automation*, 1963, vol.10, No.9, p.382.
102. PERT networks drawn automatically. *Computer News*, 1963, vol.7, No.6, p.8.
103. PERT program evaluation research task, phase I summary report, Special projects office, Bureau of Ordnance, Dept. of the Navy. Washington, D.C., July, 1958.
104. PERT II. *Commun. of the ACM*, 1961, vol.4, No.12, p.583.
105. Phillips J., Cecil R. A catalog of computer programs for PERT and similar management systems. *Operation Research, Inc.*, 8605 Cameron St., Silver Spring, Md., Techn.Papers, No.13 (May 1962).
106. Pocock J.W. PERT as an analytical aid for program planning - its payoff and problems. *Operation Research*, 1962, vol.10, No.6, pp.893-903.
107. "Project PERT-Phase II Report" , Booz-Allen & Hamilton, Chicago, III; Nov.25, 1958. *IEEE Trans.on Reliability*, 1963, vol.R-12, No.7, p.48.
108. Project planning programs for use by small business firms. *Computers and Automation*, 1961, vol.10, No.11, p.35.
109. Prostick J.M. Loop tracing in PEP-PERT networks. *Commun. of the ACM*, 1961, vol.4, No.7, p.304.
110. RAMPS from C-E-I-R. *Computers and Automation*, 1963, vol.12, No.7, p.38.
111. Robinson F.D. The background of the PERT algorithm. *Computer J.*, 1963, Jan., vol.5, pp.297-300.
112. Russack R. PERT needs in standartization. *Electronics News*, 1961, No.289, 13/XI, p.77.
113. Sayer J. & oth. Critical path schedule. *Factory*, 1960, VII, pp.74-77.
114. Simon C. Standartization - the key to making PERT work. *Bulletin of the Oper.Research*, 1961, Fall, vol.9, Suppl.No.2, B-140.
115. Slide rule calculates PERT time. *Aviation Week & Space Technology*, 1962, 7/V, No.19, p.103.
116. Sobczak T.V. A look at network planning. *IRE Trans.Engng.Manag.*, 1962, EM-9, No.3, pp.113-116.
117. Sobczak T.V. A statistical analysis of the general characteristics of a PERT technician. *IEEE Trans.on Engng.Manag.*, 1963, vol.EM-10, No.1, p.25.

118. Solomon N.B. ICON - a management information system. ACM 62 Nat.Conf., Digest of techn.Papers, p.59.
119. Special Projects Office, "PERT-Program Evaluation Research Task, Phase I Summary Report", Bureau of Ordnance, Department of the Navy, Washington, D.C., July 1958. IEEE Trans. on Reliability, 1963, vol.R-12, No.7, p.48.
120. Stegner C.B. Планирование проектов по методу "критической линии". Электроника /р.п./, 1961, т.35, № 9, с.39-41.
121. Steinfeld R.C. Critical path saves time and money. Chem. Engng., 1960, vol.67, No.24, pp.148-152.
122. Summary report, phase I and summary report phase 2 on PERT, Spec. projects Off., Bur.Naval Weapons, Dept.Navy, Washington, D.C., July and Sept., 1958.
123. Tatham L. The many ways of PERT. Data and Control, 1963, vol.1, No.2, pp.30-32, 39-42.
124. Tebo K.M. PERT - a technique for management. Design News, 1963, vol.18, No.3, pp.96-101.
125. Thompson V.B. PERT: - Pro and Con about this technique. Data Processing, 1961, vol.3, No.10, pp.40-44.
126. Thompson R.E. PERT-tool for R and D project decision making. IRE Trans.Engng.Manag., 1962, EM-9, No.3, pp.116-121.
127. A unique catalog of computer programs written for PERT. Commun. of the ACM, 1962, vol.5, No.8, p.464.
128. Ventura E. Une méthode de recherche opérationnelle en vedette aux Etats-Unis: le système PERT. Gestion, 1963, 6, avr., p. 189-193.
129. Wendel Ch. Important role predicted for PERT - Cost technique. Electronic News, 1962, vol.7, No.314, p.10.
130. Willard Fazar. Advanced management system for advanced weapon system. National Conv.on Military Electronics, 5th MIL-E-CON, Washington, Part I-3, pp.32-43. Proceedings, 1961.
131. Willard Fazar. Progress reporting in th special projects office. Navy Management Review, 1959, April, pp.9-15.